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BUILDING STRONG® 

Presentation: 

 Background and purpose of Dam Safety Modification Study 

(DSMS) 

 Implementation Timeline 

 DSMS Completion 

 Next Steps 

Bottom Line Upfront (BLUF):  

 Corps team is working to complete the draft DSMS report to 

support the public release of the NEPA document in August 

2014 with final report approval in March 2015 
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Dam Safety Modification Study 
System-Wide Risk Reduction Approach 

 Goal is to reduce the risk of failure improving Dam Safety Action 

Classification (DSAC) rating 

 Identify and address the highest risks first through Dam Safety 

Modification Study 

 Reach 1 cut-off wall and culvert replacements and removals are risk 

reduction measures 

Seepage Management Pilot Project 

 Alternative risk reduction feature for embankment and foundation 

seepage control 

Dam Safety Modification Study (DSMS) 

 Study includes the entire 143 mile embankment and structures 

 Multiple alternatives being analyzed to reduce risk 

 NEPA document to include alternatives within the DSMS 

 Draft NEPA document available for review in Summer 2014 

 Study approval in 2015 
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BUILDING STRONG® 

 Herbert Hoover Dike Dam Safety 

Modification Study (DSMS) 

completion:  March 2015 
 

 Consequence zones based on 

Standard Project Flood  (SPF) 
 

 Cut-off wall installed in sections of 

zone A while culverts are located in 

all zones except zone G 
 

 DSMS implementation packages to 

consider life safety and 

consequence zones 
 

 March 2015 approval will allow 

additional fixes be included in the 

FY2017 budget 
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Next Steps 

1) Next Dam Senior Oversight Group (DSOG) briefing:  May 2014 

2) Detailed briefing of DSMS to SFWMD and FDEP: 28 May 2014 

3) Public workshops on Plan Formulation:  June 2014 

4) Dam Senior Oversight Group endorsement of TSP:  July 2014 

5) Draft NEPA document available for review:  August 2014 

6) Approved DSMS Report:  March 2015 

 

Future Risk Reduction Measures: 

 Implementation packages developed for consideration  

 Construction to begin in FY 2017  
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